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DELIVERY SCHEDULE
PRODUCTION OF 14-CHANNEL
DATA-REDUCTION EQUIPMENT

It is planned to ship all four (4) racks of each 14-Channel
Data-~Reduction System at one time. The five (5) systems will
be shipped in accordance with the following schedule:

System No., Delivery Date
1 February 18, 1957

(R and D Prototype
not covered by this

proposal)
2 April 15, 1957
3 May 13, 1957
4 June 3, 1957
5 June 17, 1957
6 July 1, 1957

| BiX 45 350

ins i ion affecting the national
“This document contains mforma{voq a ‘
s doo the United States within the meaning of the

hj, feflse
000/09/01 : CIA-RDPS1B08878RECIA000301152: /5 I

transmission or the rev : s < e
to an unauthorized person is prohibited by law.

Approved For Releas; ,_



